SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:59PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 029 Const Calendar Day: 174 Date: 01-Mar-2010 Monday
Inspector Name: He, Philip Title: Transportation Engineer
Inspection Type:

Shift Hours:  06:30am  05:30 pm Break: Over Time:

Federal ID:

Location:

Reviewer: Liu, Tai-Lin Approved Date: 03-Mar-10 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Iltem: 056 W-L01-OBG.056 W Line Lift 01 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

Di ary: Dispute
Work description. 056 W-L01-OBG.056

1. Safety meeting at job field held by ABF, the contractor. About 25 iron workers and welders were there,

also with some ABF engineers and engineers from Caltrans.

2. ABF engineer checking the condition of form works of the near future closure pour between the end of
OBG Lift L1E and the east face of W2 cap beam.

3. About 7 iron workers work on "W" line, preparing the erection of the push frame at "W" line.

4. About 3 - 4 iron workers worked on the temp. tower elevator. Two iron workers worked on the scaffold
for the tower elevator.

5. At about 10:25am, push frame was transported to the site on barge. 3 iron workers and 3 engineers
worked on the barge.

6. Caltrans surveyors surveyed the OBG deck for "E" line OBG Lifts.
7. Checked the bolts installed on NE seismic shear plate on OBG Lift L4E, 24 bolts were installed. This is

the seismic shear plate mentioned on 02/25/2010 and 02/26/2010. 25 bolt holes have been drilled and 24
bolts were installed.

Attachment
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Job Name: 04-0120F4  Inspector Name He, Philip Diary #: 029  Date: 01-Mar-2010 Monday

x.: L5t
Bolts installed at NE seismic shear plate of OBG L4E look from inside
of the box girder which have too many washers

Iron workers work on the temp. truss for the installation of push frame

Push Frame hanging in the Air 04 Building scaffold
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Job Name: 04-0120F4  |nspector Name He, Philip Diary #: 029  Date: 01-Mar-2010 Monday

Push frame on the barge

Bolts installed at NE seismic shear plate of OBG L4E look from inside Material Piled on the work platform at W2
of the box girder

o

Push Frame site on Temp Truss Installing temp tower working elevator
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Job Name: 04-0120F4  |nspector Name He, Philip Diary #: 029  Date: 01-Mar-2010 Monday

Jack and Rod Used To Pull OBG inside Material Piled on the work platform at W2

Push Frame hanging in the Air 03

Push Frame hanging in the Air 02
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